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PM reviews preliminary package and offers 
feedback, as needed.  Developer’s Engineer 
modifies plans accordingly.  If project is 
deemed feasible and plans are acceptable, 
PM approves design and notifies 
Developer’s Engineer.  

Developer’s Engineer submits final package:  
1. Four (4) sets of construction plans  
2. Three (3) copies of the design notes and calculations 
3. Three (3) copies of each off site-ROW plat (if 

applicable) 
4. Three (3) copies of fully executed SCDHEC 

Construction Permit  
5. Three (3) copies of location map 
6. $75 check payable to SCDHEC 
7. One (1) copy of encroachment permits or 

encroachment permit application (if applicable) 
 

PM: 
1. Submits Delegated Review Program 

permit package to SCDHEC 
2. Prepares and forwards Ownership 

Agreement  to Developer  

Developer: 
1. Returns executed Ownership Agreement  
2. Requests a Pre-construction Conference 

a minimum of 72 hours prior to 
construction. 

Developer’s Engineer and 
Contractor(s) participate in Pre-con 

Spartanburg Water representatives 
participate in Pre-con 

Spartanburg Water:  
1. Conducts construction inspections and when 

satisfied approves installation. 
2. Requests final closeout documentation from 

Developer and Engineer  

Developer  Activity 

Spartanburg Water Activity 

Developer or Developer’s 
Engineer notifies Spartanburg 
Water Engineering Department 
about proposed development 
requiring sewer service.   

Spartanburg Water Engineering Department assigns a 
Project Manager (PM) to coordinate with Developer’s 
Engineer 
 Spartanburg Water PM: 
1. Assists Developer in obtaining information regarding 

existing infrastructure 
2. Provides information regarding sewer extension 

project requirements, policies, and procedures 
3. Assists Developer in evaluating project feasibility as 

needed 

Developer’s Engineer submits preliminary 
package: 
1. Two (2) sets of construction plans on 

plan/profile paper 
2. SCDHEC construction permit 

application (not executed) 
3. 8-1/2” x 11” location map 
4. Copy of design notes and calculations 
5. Electronic copy of overall plan view of 

the project  

 

PM Receives and approves the following (if 
applicable): 
1. Final plat 
2. As-built drawings 
3. Engineer’s Certification 
4. On-site ROW plat and title opinion( if 

applicable) 
 

PM:  
1. Submits closeout package 

to SCDHEC 
2. Prepares on-site ROW 

agreements (if applicable) 

SCDHEC Issues Final 
Construction Approval 

PM releases project 
for sewer taps 

SCDHEC Issues 
Construction Permit 

SCDHEC Activity 
 

Developer executes and 
returns on-site ROW 
agreements (if applicable) 

 Refer to Spartanburg Water Developers Manual 
Section  III for a detailed presentation of the 
SCDHEC Sewer DRP Process as conducted by 
Spartanburg Water 

Spartanburg Water  
Developer Sewer Extension Project  

Flow Chart*  
Flow Chart  

 


